COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 31/ 2020

ESTI MATE SUMVARY 10: 54: 32
CONTI D C22823 ESTI MATE NO: 0003 PROG SPEC YR: 2005
PCN: 22823- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 116.0 DAYS TIME ALLON 11/6/2020 FI XED COMPLETI ON DAl
K-18-U ON | -25 AT MP112 BRI DGE PERCENT TIME:  54.21 ORI G TIME ALLOW 11/6/2020 FI XED COVPLETI ON DAl
PROJECT NO. BRO25A- 046
K-18-U ON |-25 AT MP112 BRI DGE
NAMVE OF ROAD:
PROJECT COUNTI ES: PUEBLO
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., | NC. PAY PERI OD ENDI NG 07/ 31/ 2020 DATE TI ME STARTED 04/07/2020
205 Tunnel Drive DATE LET 03/ 05/ 2020 DATE WORK BEGAN
DATE AWARDED 03/17/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/03/2020 DATE ACCEPTED
CANON CI TY CO 81212 (719) 269-1173 DATE NOTI CE TO PROCEED 04/07/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,246, 627.12 PARTI Cl PATI NG $ 34, 585. 40 $ 0.00
AWARD PRQJECT AMI:  $ 2,071, 985.91 NON- PARTI Cl PATI NG 920, 145. 04 562, 123.97
PERCENT COMPLETE: 42.50% TOTAL EARNI NGS 954, 730. 44 562, 123.97
FUNDS AVAI LABLE: $ 1,291, 896.68 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 954, 730. 44 562, 123. 97
TOTAL CLAI VS $ 0.00 RETAI NAGE -26,327.59 -16, 478. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 928, 402. 85 545, 645. 97
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 928, 402. 85 545, 645. 97
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 545, 645. 97

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22823-BID ESTI MATE RUN 07/ 31/ 2020
PRQJECT: BRO25A- 046 ESTI MATE NO 0003 10: 54: 32
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 1. 000 1. 000
ACRE 0. 000 0. 00
3, 106. 92000 1. 000 3,106. 92
0010 202-00090 Renoval of Delineator 9. 000 0. 000
EACH 9. 000 154.71
17. 19000 9. 000 154.71
0015 202-00240 *Renpoval of Asphalt Mt (Pl aning) 929. 000 0. 000
SY 0. 000 0. 00
5. 93000 0. 000 0. 00
0020 202-00250 *Renpbval of Pavenent Marking 350. 000 0. 000
SF 204. 000 1, 160. 76
5. 69000 204. 000 1,160.76
0025 202-00251  Renoval of Pavement Marking (Asphalt G ooving) 250. 000 0. 000
SF 193. 000 1,499.61
7.77000 193. 000 1, 499. 61
0030 202-01130 Renoval of Guardrail Type 3 344.000 0. 000
LF 307. 000 1, 590. 26
5. 18000 307. 000 1,590. 26
0035 202-01300 Renoval of End Anchorage 1. 000 0. 000
EACH 1. 000 625. 21
625. 21000 1. 000 625. 21
0040 202-05030 *Sawi ng Asphalt Material (10 Inch) 694. 000 616. 000
LF 78.000 492. 96
6. 32000 694. 000 4, 386. 08
0045 203-00010  *Uncl assified Excavation (Conplete In Place) 457.000 0. 000
cY 0. 000 0.00
15. 64000 0. 000 0. 00
0050 203-00060  *Enbanknment Material (Conplete In Place) 592. 000 0. 000
cY 0. 000 0. 00
60. 29000 0. 000 0. 00
0055 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00

154. 34000 0. 000 0. 00



CONTI D: C22823

PCN: 22823-BI D

PRQIECT BRO25A- 046

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0060 203-01510 Backhoe

0065 203-02330 Laborer

0070 207-00205 Topsoi

0075 207-00210 St ockpi | e Topsoi

0080 208-00002 *Erosion Log Type 1 (12 Inch)

0085 208-00045 Concrete Washout Structure

0090 208-00070 Vehi cl e Tracki ng Pad

0095 208-00103 Renoval and Disposal of Sedi nent

0100 208-00105 Renoval and Di sposal of Sedinment

0105 208-00106 Sweepi ng (Sedi ment Renoval )

0110 208-00107 Renoval of Trash

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 000
HOUR
120. 94000
40. 000
HOUR
62. 71000
731. 000
cY
8. 97000
573. 000
cY
7.31000
4, 000. 000
LF
3. 65000
2.000
EACH
698. 62000
3. 000
EACH
1, 294. 25000
(Labor) 40. 000
HOUR
62. 71000
( Equi prent ) 40. 000
HOUR
117. 43000
40. 000
HOUR
102. 93000
40. 000
HOUR

71.17000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

573. 000
0. 000
573. 000

598. 000
120. 000
718. 000

0. 000
0. 000
0. 000

1. 000
1. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

7.000
5. 000
12. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 31/ 2020

438.

1, 294.

514.

.00

.00

.00

.00

.00

25

.00

.00

.00

10: 54: 32

AMOUNT

4,188

2,620

2,588

1, 235.

.00

.00

.00

63

70

.00

50

.00

.00

16

.00



CONTI D: C22823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22823-BID ESTI MATE RUN 07/ 31/ 2020
PRQJECT: BRO25A- 046 ESTI MATE NO 0003 10: 54: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00207  Erosion Control Mnagenent 90. 000 11. 000
DAY 5. 000 695. 80
139. 16000 16. 000 2,226.56
0120 210-00810 Reset Ground Sign 4. 000 0. 000
EACH 0. 000 0. 00
290. 92000 0. 000 0. 00
0125 212- 00006 *Seedi ng (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 621. 19000 0. 000 0. 00
0130 212-00032 *Soi | Conditioning 1. 800 0. 000
ACRE 0. 000 0. 00
3, 048. 97000 0. 000 0. 00
0135 213-00003 *Mil ching (Weed Free) 1. 000 0. 000
ACRE 0. 000 0. 00
967. 03000 0. 000 0. 00
0140 213-00012 *Spray-on Mil ch Bl anket 1. 000 0. 000
ACRE 0. 000 0. 00
4,141. 14000 0. 000 0. 00
0145 213-00150 *Bonded Fi ber Matrix 1. 800 0. 000
ACRE 1.800 7,454. 05
4,141. 14000 1.800 7,454. 05
0150 216-00201  *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 8, 000. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.19000 0. 000 0. 00
0155 240- 00010 Renoval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00
62. 71000 0. 000 0. 00
0160 304-06007  Aggregate Base Course (Cl ass 6) 230. 000 0. 000
cY 0. 000 0. 00
55. 34000 0. 000 0. 00
0165 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 10. 000 0. 000
TON 0. 000 0. 00

642. 79000 0. 000 0. 00



CONTI D: C22823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 22823-BID ESTI MATE RUN 07/ 31/ 2020
PRQIECT BRO25A- 046 ESTI MATE NO. 0003 10: 54: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0170 403-34721 *Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 345. 000 0. 000
TON 0. 000 0. 00
187. 72000 0. 000 0. 00
0175 411-10255 *Enulsified Asphalt (Sl ow Setting) 105. 000 0. 000
GAL 0. 000 0. 00
19. 00000 0. 000 0. 00
0180 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 100. 000 0. 000
LF 0. 000 0. 00
62. 01000 0. 000 0. 00
0185 606- 01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
3,128. 61000 0. 000 0. 00
0190 612-00001 Del i neator (Type I) 8. 000 0. 000
EACH 0. 000 0. 00
42. 23000 0. 000 0. 00
0195 612-00003 Del i neator (Type I11) 1. 000 0. 000
EACH 0. 000 0. 00
46. 26000 0. 000 0. 00
0200 614-80385 *Runble Strip 512. 000 0. 000
LF 0. 000 0. 00
3.22000 0. 000 0. 00
0205 621-00425 *Det our 1. 000 0. 320
LS 0. 450 308, 004. 29
684, 453. 97000 0.770 527, 029. 56
0210 625-00000 *Construction Surveying 1. 000 0.200
LS 0. 100 2,992.09
29, 920. 86000 0. 300 8, 976. 26
0215 626- 00000 *Mobi | i zati on 1. 000 0.500
LS 0.100 12,857. 34
128, 573. 44000 0. 600 77, 144.06
0220 626-01113  *Public Information Managenent 195. 000 50. 000
DAY 33. 000 1,501. 83
45. 51000 83. 000 3,777.33



CONTI D

ROADWAY

CAT NO0200

0225 627-00001

0230

627-00008

0235

630- 00000

0240

630- 00007

0245

630- 00012

0250

630- 80002

0255

630- 80338

0260

630- 80341

0265

630- 80342

0270

630- 80343

0275 630-80355

C22823
22823-BID
BRO25A- 046
| TEM
DESCRI PTI ON

*Pavenent Marking Paint Hi gh Build

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Sol ar)

*Barricade (Type 3 M D) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size Q)

*Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
113. 000
GAL
63. 71000
25. 000
GAL
178. 62000
1, 000. 000
HOUR
29. 80000
102. 000
DAY
227. 54000
68. 000
DAY
953. 48000
18. 000
EACH
1, 080. 80000
2.000
EACH
398. 19000
30. 000
EACH
56. 89000
66. 000
EACH
68. 27000
3. 000
EACH
96. 71000
2.000
EACH

8,532. 57000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
33. 000
33. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

17. 000
17. 000
34. 000

18. 000
16. 000
34. 000

3. 000
0. 000
3. 000

0. 000
1. 000
1. 000

0. 000
6.500
6. 500

18. 000
7.000
25. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000
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2,102

3, 868

15, 255

398.

369.

477.

43

.00

.00

18

68

.00

19

79

89

.00

.00

10: 54: 32

AMOUNT

2,102

7,736

32, 418

3,242

398.

369.

1, 706

8,532

43

.00

.00

36

32

40

19

79

75

.00

57



CONTI D: C22823 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22823-BI D
PRQIECT BRO25A- 046 ESTI MATE NO. 0003
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0280 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000
Type
ype) EACH
1, 137. 68000
0285 630- 80360 *Drum Channel i zi ng Device 100. 000
EACH
45. 51000
0290 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 100. 000
EACH
56. 89000
0295 630-80370 Barrier (Tenporary) 4, 000. 000
LF
56. 95000
0300 630-80378 Gd are Screen (Tenporary) 1, 000. 000
LF
22.72000
0305 630-80380 *Traffic Cone 100. 000
EACH
11. 38000
0310 630-85010 *| npact Attenuator (Tenporary) 4.000
EACH
9, 101. 40000
0315 630-85041 *Mobi | e Attenuator 34.000
DAY
568. 84000
0320 632-00000 Ni ght Work Lighting 1. 000
LS
17, 760. 28000
0325 700-70010 F/ A M nor Contract Revisions 150, 000. 000
F A
1. 00000
0330 700- 70016 F/ A Fuel Cost Adjustnent 500. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
20. 000
20. 000

0. 000
0. 000
0. 000

0. 000
2,000. 000

2, 000. 000

0. 000
. 000
. 000

50. 000
0. 000
50. 000

0. 000
1. 000
1. 000

18. 000
16. 000
34. 000

0.200
0.550
0. 750

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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910

113, 900

11, 360

9, 101.

9, 101.

9,768

.00

20

.00

00

00

.00

40

44

15

.00

.00

10: 54: 32

AMOUNT

1,137

910

113, 900

11, 360

569.

9, 101.

19, 340

13, 320

68

20

.00

00

00

00

40

56

21

.00

.00



CONTI D: C22823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 22823-BI D ESTI MATE RUN 07/ 31/ 2020
PRQIECT BRO25A- 046 ESTI MATE NO 0003 10: 54: 32
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0200 ROADVWAY
0335 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70025 F/ A Quality Incentive Paynent 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70034 F/A Uility Conflict Repair/Relocation 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 1,793,888.49% 517,889.16 $ 875, 910. 22
CAT NO0300 K-18-UA
0355 202-00400 *Renoval of Bridge 1. 000 0. 000
EACH 1.000 36, 379. 49
36, 379. 49000 1. 000 36, 379. 49
0360 203-00010  *Uncl assified Excavation (Conplete In Place) 186. 000 0. 000
cY 0. 000 0. 00
15. 64000 0. 000 0. 00
0365 206- 00000 Structure Excavation 968. 000 0. 000
CcY 484. 000 7,855. 32
16. 23000 484. 000 7,855. 32
0370 206-00200  *Structure Backfill (O ass 2) 400. 000 0. 000
cY 0. 000 0. 00
17. 90000 0. 000 0. 00
0375 420-00102 Geotextile (Erosion Control) (Class 1) 350. 000 0. 000
Sy 0. 000 0. 00
2.77000 0. 000 0. 00
0380 506- 00005 Ri prap 279. 000 0. 000
SY 0. 000 0. 00

51. 24000 0. 000 0.00



CONTI D: C22823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22823-BID ESTI MATE RUN 07/ 31/ 2020
PRQJECT: BRO25A- 046 ESTI MATE NO 0003 10: 54: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 K-18-UA

0385 601-03030 *Concrete Class D (Box Cul vert) 388. 000 0. 000
cY 0. 000 0. 00
544. 95000 0. 000 0. 00
0390 602-00020 *Reinforcing Steel (Epoxy Coated) 80, 805. 000 0. 000
LB 0. 000 0. 00
1. 60000 0. 000 0. 00

CAT 0300 CURRENT AMI $  418,153.23$ 44,234.81% 44, 234.81
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0395 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
13, 843. 36000 1. 000 13, 843. 36
0400 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 872. 38000 1. 000 15, 872. 38
0405 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
2,434.83000 2.000 4, 869. 66
CAT 0400 CURRENT AMT $ 34,585.40 % 0.00% 34,585. 40

PRQJECT TOTAL CURRENT AMI $ 2, 246,627.12$ 562,123.97$ 954, 730. 43



